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Presentation to Council

Transportation, Technology & Infrastructure 

Committee

Department of Public Works 

& Engineering

February 13, 2017

Northeast Water Purification Plant Expansion
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NEWPP EXPANSION

• Project Background

• Ongoing Activities & Upcoming 

Authorizations
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Project Background
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In Partnership With:

Design-Builder Project AdvisorLegal
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NEWPP Expansion Necessary to Meet Local 

Groundwater Subsidence Regulations   
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NEWPP Expansion is One Piece of Regional 

Plan to Deliver & Treat Trinity River Water

New Plant 

& Intake

Luce Bayou Interbasin

Transfer (CWA Project)

Finished 

Water TM 

Trinity River

Lake Houston
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Houston is Delivering Project

on Behalf of Four Authority Partners 

35.31%

1.53%21.41%

25.76%

16.00%

North Harris Co. RWA

Central Harris Co. RWA

N. Fort Bend WA

West Harris Co. RWA

City of Houston

Cost Share
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320-mgd Expansion with Early 80-mgd 

Milestone is Planned

80-mgd module on-line

no later than Aug. 2021

Additional 240-mgd on-line 

no later than Jun. 2024
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New Intake in Lake Houston will Supply 

Raw Water to Plant
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Preliminary Services Final Design & Construction Services

Basis of

Design

Contract

Award

& NTP

Component 1 NLT 6/30/24

Phase 2

(240 mgd)

milestone

Final

Completion

Final

Acceptance

Transition & Warranty Services

Phase 1

(80 mgd)

milestone

NLT 8/31/21

NEWPP Construction

GMP Amendment

Approval

GMP

Proposal

Early Work Packages

Component 2

Amendment

No. 1

Approval

Expansion being Delivered using 2-

Phase (Progressive) Design-Build

We are 

Here
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Ongoing Activities &

Upcoming Authorizations



C
a
ro

llo
B

lu
e
T

e
m

p
la

te
W

it
h
L
o
g
o
.p

p
tx

Expansion Plan Developed During 

Component 1

320 mgd addition fits 

within current site
Existing 80 mgd

plant to remain operational
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Anticipating Record of Decision for 404 

permit in Spring 2017

Impacts to jurisdictional wetlands 

& streams require mitigation
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Early Work Package Construction will 

Begin in 2017

EWP 1 – Site Prep

EWP 5 – Early 

Equipment Procurement

EWP 4 – Raw Water

Pipelines

EWP 2 – Filter

Structure

EWP 3 – Powerline

Relocation
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Upcoming Authorizations

Action

Approximate

Date

Estimated 

Amount($)*

Approve Additional Component 2A Funds March 2017 $3.0M

Approve Stream Mitigation Purchase March 2017 $0.6M

Approve Wetland Mitigation Purchase March 2017 $3M

Approve HWT Component 2B Amendment Apr/May 2017 $66M

Approve PATC WO9 Amendment Mar/Apr 2017 $15M

Approve EWP Construction Amendments July-Oct 2017 $150M

Approve GMP Amendment Mar/Apr 2018 $900M

*Budgetary estimates, actual values to be based on negotiated amendments
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Q & A

Northeast Water Purification Plant 

Expansion


